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MSG 069B - FD08 FLIGHT PLAN REVISION 
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21
22 

MSG NO. TITLE 
064  FD08 Mission Summary 
069  FD08 Flight Plan Revision 
070  FD07 MMT Summary (Electronic Only) 
071  Updated LiOH Cue Card 
072  EVA 3 Procedure Pen and Inks 
 
 
1. In MSG 060 - SRMS OMS POD BLANKET REPAIR PROCEDURE, Step 2, make the 11 

following change due to concerns about the use of SRMS Coarse Rates causing an  
increase in ISS momentum:  

 
From: RHC     RATE - as required (VERN within 10 ft) 
To:       RHC RATE - VERN (RATE MIN tb-ON) 
 

2. Now that the SRMS is cradled, the arm will not be at the SAW Retract viewing position 18 
for SSRMS maneuver to the SAW EVA Setup position.  The Base Elbow camera (-110, - 
15) can be utilized in place of the SRMS Elbow camera to adequately view the SSRMS  
maneuver to the SAW EVA Setup position.  

 
3. POST EVA RCS Reconfiguration 23 

24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 

 
IV O14:F RJDA 1A L2/R2 MANF DRIVER – ON 
 
GNC 23 RCS 
  RCS FWD – ITEM 1 EXEC (*) 
  MANF VLVS OVRD  1 – ITEM 40 EXEC (OP) 
  √2 – ITEM 41 EXEC (CL) 
 √3 – ITEM 42 EXEC (CL) 
     4 – ITEM 43 EXEC (OP) 

  RCS LEFT – ITEM 2 EXEC (*) 
  MANF VLVS OVRD  1 – ITEM 40 EXEC (OP) 
     2 – ITEM 41 EXEC (OP) 
     3 – ITEM 42 EXEC (OP) 
 √4 – ITEM 43 EXEC (CL) 
  RCS RIGHT – ITEM 3 EXEC (*) 
  MANF VLVS OVRD  1 – ITEM 40 EXEC (OP) 
     2 – ITEM 41 EXEC (OP) 
     3 – ITEM 42 EXEC (OP) 
  √4 – ITEM 43 EXEC (CL) 

 
 
 
 
 
 
 
 
 

END OF PAGE 1 OF 12, MSG 069B 



MSG 069B - FD08 FLIGHT PLAN REVISION 

4. Flight Day 8 Exercise Constraints 1 
2 
3 
4 
5 

 
The table below summarizes the Shuttle and ISS exercise constraints for today.  These 
constraints are also denoted in your timelines for your reference. 
 

Exercise Constraints Activity 
Shuttle ISS 

P6 2B SAW RETRACT No exercise during SAW 
latch or deploy/retract 
motor or EVA driven 
operations 

No exercise during SAW 
latch or deploy/retract 
motor or EVA driven 
operations 

6 

8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 

20
21
22
23
24
25
26 

28 

30
31 
32 
33 
34 
35 

37 
38 
39 
40 
41 
42 
43 
44 

 
5. If time permits please complete the following activities: 7 
 

1) To complete our camera A focus anomaly report on possible causes please check 
the status of the heater cb. 
  
              R14:D    cb MNB TV A CAMR CAMR HTR 
  
2) To help troubleshoot the LCC desktop downlink issue that we had earlier in the 
flight, please check the position of the Middeck AVIU HI-Z/75 switch.  
  
            MIDDECK AVIU HI-Z/75 - 75 

 
6. If the Russian computers are not recovered, the FD9 waste water dump will have to be 19 

deleted. The ISS CMGs will saturate if we perform nozzle dumps with Station in attitude  
control and if the Shuttle takes attitude control, return to ISS control is not possible. If we  
are unable to dump the waste tank while docked, the waste tank will overfill. To preclude  
offloading waste into a CWC, six shuttle crew will need to use the Russian Segment  
Toilet (ACУ), beginning after post-sleep today. Please ask the ISS crew for training in  
how to use the ACУ.  

 
7. To save additional power, the aft flight deck PCS can be shut down at your discretion. 27 
  
8. If needed, the following are the Ku opportunities for crew choice downlinks at the end of 29 

the day:  
 

TDRS W: 7/01:07 - 01:28 
TDRS W: 7/02:45 - 02:55 
TDRS E:  7/03:14 - 03:20 

 
9. REPLACE PAGES 2-26, 2-28, 3-80 THROUGH 3-89. 36 
 
 
 
 
 
 
 
 

END OF PAGE 2 OF 12, MSG 069B 
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 MCC-H will perform steps 1-4, 
 16-20, & 24

NOTES



06/15/07  06:45:12

FLT PLN/117/FLIGHT     

FD08

STURCKOW ARCHAMBAULT FORRESTER

REPLANNED

3-82

STS-117 (FD  )

     

16:00

17:00

18:00

19:00

GMT

Date
06/15
(166)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 006
W E Z

T
D
R
S

~ ~

~

D
O
R
B

3

4

5

O
R
B

1
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7

1
0
8

1
0
9

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

S
T
S
 
A
T
T

CDR

EVA3 INHIBIT PAD
 (EVA, TIMELINES)
 Ref. MSG 066

EXERCISE
 Ref. MSG 069, Item 4

IMU STAR OF OPPTY ALIGN (ORB OPS)

P/TV07 EVA
 (PHOTO/TV, SCENES)
 Setup

P/TV SUPPORT EVA 3

~

O6  S TRK PWR -Y - OFF

MNVR (TRK) UPDATE (TEA)
 TG=2  BV=5  P=156.7  Y=358  OM=181
 A12/FREE/VERN  Init TRK

PLT

CWC TRANSFER
 Transfer 1 CWC to ISS
 Ref. MSG 048

RMS PWRUP
 (PDRS, RMS PWRUP)

ON-ORBIT INITIALIZATION 
 (PDRS, ON-ORBIT INIT) Step 2 Only

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 4-12

~

ROBOTICS: 1.405 MNVR FROM 2B CLEARANCE
TO 2B SAW EVA SETUP
 Ref. MSG 069, Item 2

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 1 and 3 only

MS1

IVA SUPPORT EVA 3
 Ref. MSG 066

~

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 1 and 3 only

RMS PWRUP
 (PDRS, RMS PWRUP)

SHUTTLE CONDENSATE COLLECTION
 (ORB OPS, ECLS)
 Perform CHANGEOUT Using CWC S/N 5082
 Ref. MSG 048

L17  Check MCIU filter screen

POST-SLEEP ACTIVITY (ORB OPS, CREW SYS)
~

NOTES

3-82

FD08

STURCKOW ARCHAMBAULT FORRESTER

REPLANNEDSTS-117 (FD  )

     

16:00

17:00

18:00

19:00

GMT

Date
06/15
(166)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 006
W E Z

T
D
R
S

D
O
R
B

3

4

5

O
R
B

1
0
7

1
0
8

1
0
9

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

CDR

EVA3 INHIBIT PAD
 (EVA, TIMELINES)
 Ref. MSG 066

EXERCISE
 Ref. MSG 069, Item 4

IMU STAR OF OPPTY ALIGN (ORB OPS)

P/TV07 EVA
 (PHOTO/TV, SCENES)
 Setup

P/TV SUPPORT EVA 3

~

O6  S TRK PWR -Y - OFF

MNVR (TRK) UPDATE (TEA)
 TG=2  BV=5  P=156.7  Y=358  OM=181
 A12/FREE/VERN  Init TRK

PLT

CWC TRANSFER
 Transfer 1 CWC to ISS
 Ref. MSG 048

RMS PWRUP
 (PDRS, RMS PWRUP)

ON-ORBIT INITIALIZATION 
 (PDRS, ON-ORBIT INIT) Step 2 Only

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 4-12

~

ROBOTICS: 1.405 MNVR FROM 2B CLEARANCE
TO 2B SAW EVA SETUP
 Ref. MSG 069, Item 2

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 1 and 3 only

MS1

IVA SUPPORT EVA 3
 Ref. MSG 066

~

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 1 and 3 only

RMS PWRUP
 (PDRS, RMS PWRUP)

SHUTTLE CONDENSATE COLLECTION
 (ORB OPS, ECLS)
 Perform CHANGEOUT Using CWC S/N 5082
 Ref. MSG 048

L17  Check MCIU filter screen

POST-SLEEP ACTIVITY (ORB OPS, CREW SYS)
~

NOTES



06/15/07  06:45:12

FLT PLN/117/FLIGHT     

FD08

REILLYSWANSON OLIVAS

REPLANNED

3-83

STS-117 (FD  )

     

16:00

17:00

18:00

19:00

GMT

Date
06/15
(166)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 006
W E Z

T
D
R
S
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R
B
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1
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1
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~
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S
 
-
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-
Z
V
V

S
T
S
 
A
T
T

MS2

EVA SYSTEMS: 1.220 EMU PURGE

EVA SYSTEMS: 1.225 EMU PREBREATHE

EVA SYSTEMS: CREWLOCK DEPRESS (CC)

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

EVA SYSTEMS: 2.320 10.2 PSIA
CAMPOUT EVA PREP
 Omit Step 1

~

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 4-12

~

MS3

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

EVA SYSTEMS: 2.320 10.2 PSIA
CAMPOUT EVA PREP
 Omit Step 1

~

EVA SYSTEMS: 1.220 EMU PURGE

EVA SYSTEMS: 1.225 EMU PREBREATHE

EVA SYSTEMS: CREWLOCK DEPRESS (CC)

EVA 3 SORTIE SETUP/EGRESS

OMS POD REPAIR 

~

MS4

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

EVA SYSTEMS: 2.320 10.2 PSIA
CAMPOUT EVA PREP
 Omit Step 1

~

EVA SYSTEMS: 1.220 EMU PURGE

EVA SYSTEMS: 1.225 EMU PREBREATHE

EVA SYSTEMS: CREWLOCK DEPRESS (CC)

EVA 3 SORTIE SETUP/EGRESS

OMS POD SETUP

H20/H2 VENT VALVE R&R

~

NOTES

3-83

FD08

REILLYSWANSON OLIVAS

REPLANNEDSTS-117 (FD  )

     

16:00

17:00

18:00

19:00

GMT

Date
06/15
(166)

     

16:00

17:00

18:00

19:00

20:00

MET

Day 006
W E Z
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MS2

EVA SYSTEMS: 1.220 EMU PURGE

EVA SYSTEMS: 1.225 EMU PREBREATHE

EVA SYSTEMS: CREWLOCK DEPRESS (CC)

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

EVA SYSTEMS: 2.320 10.2 PSIA
CAMPOUT EVA PREP
 Omit Step 1

~

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 4-12

~

MS3

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

EVA SYSTEMS: 2.320 10.2 PSIA
CAMPOUT EVA PREP
 Omit Step 1

~

EVA SYSTEMS: 1.220 EMU PURGE

EVA SYSTEMS: 1.225 EMU PREBREATHE

EVA SYSTEMS: CREWLOCK DEPRESS (CC)

EVA 3 SORTIE SETUP/EGRESS

OMS POD REPAIR 

~

MS4

EVA SYSTEMS: CREWLOCK POST DEPRESS (CC)

EVA SYSTEMS: 2.320 10.2 PSIA
CAMPOUT EVA PREP
 Omit Step 1

~

EVA SYSTEMS: 1.220 EMU PURGE

EVA SYSTEMS: 1.225 EMU PREBREATHE

EVA SYSTEMS: CREWLOCK DEPRESS (CC)

EVA 3 SORTIE SETUP/EGRESS

OMS POD SETUP

H20/H2 VENT VALVE R&R

~

NOTES



06/15/07  06:45:12

FLT PLN/117/FLIGHT     

FD08

STURCKOW ARCHAMBAULT FORRESTER

NO EXERCISE
DURING P6 2B
RETRACTION

REPLANNED

3-84

STS-117 (FD  )

     

20:00

21:00

22:00

23:00

GMT

Date
06/15
(166)

     

20:00

21:00

22:00

23:00

00:00
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Day 006
W E Z
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S
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S
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-
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S
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A
T
T

CDR

P/TV SUPPORT EVA 3

~

~

PLT

ROBOTICS: 1.403 2B SAW RETRACT
EVA SUPPORT

~

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 4-12

~

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 13-15

MS1

IVA SUPPORT EVA 3
 Ref. MSG 066

~

~

NOTES

3-84

FD08

STURCKOW ARCHAMBAULT FORRESTER

NO EXERCISE
DURING P6 2B
RETRACTION

REPLANNEDSTS-117 (FD  )

     

20:00

21:00

22:00

23:00

GMT

Date
06/15
(166)

     

20:00

21:00

22:00

23:00

00:00

MET

Day 006
W E Z
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S
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B
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R
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~

B
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A
S
 
-
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L
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-
Z
V
V

CDR

P/TV SUPPORT EVA 3

~

~

PLT

ROBOTICS: 1.403 2B SAW RETRACT
EVA SUPPORT

~

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 4-12

~

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 13-15

MS1

IVA SUPPORT EVA 3
 Ref. MSG 066

~

~

NOTES



06/15/07  06:45:12

FLT PLN/117/FLIGHT     

FD08

REILLYSWANSON OLIVAS

REPLANNED

3-85

STS-117 (FD  )

     

20:00

21:00

22:00

23:00

GMT

Date
06/15
(166)

     

20:00
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W E Z
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A
T
T

MS2

ROBOTICS: 1.403 2B SAW RETRACT
EVA SUPPORT

~

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 13-15

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 4-12

~

MS3

EVA 3 SORTIE CLEANUP/INGRESS

~

OMS POD REPAIR 

~

P6 2B RETRACTION SUPPORT

MS4

EVA 3 SORTIE CLEANUP/INGRESS

~

H20/H2 VENT VALVE R&R

~

OMS POD CLEANUP

P6 2B RETRACTION SUPPORT

NO EXERCISE
DURING P6 2B
RETRACTION

NOTES

3-85

FD08

REILLYSWANSON OLIVAS

REPLANNEDSTS-117 (FD  )

     

20:00

21:00

22:00

23:00

GMT

Date
06/15
(166)
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MET
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-
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-
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MS2

ROBOTICS: 1.403 2B SAW RETRACT
EVA SUPPORT

~

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 13-15

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Steps 4-12

~

MS3

EVA 3 SORTIE CLEANUP/INGRESS

~

OMS POD REPAIR 

~

P6 2B RETRACTION SUPPORT

MS4

EVA 3 SORTIE CLEANUP/INGRESS

~

H20/H2 VENT VALVE R&R

~

OMS POD CLEANUP

P6 2B RETRACTION SUPPORT

NOTES

NO EXERCISE
DURING P6 2B
RETRACTION



06/15/07  06:45:12

FLT PLN/117/FLIGHT     

FD08

STURCKOW ARCHAMBAULT FORRESTER

A A8L  √PORT RMS HTR (two) - AUTO
       √STBD RMS HTR (two) - AUTO
        RMS PWR - OFF (SM ALERT, BCE BYP MCIU)

REPLANNED

SLEEP TIME: 7/04:30
3-86

STS-117 (FD  )

     

00:00

01:00

02:00

03:00

GMT

Date
06/15
(166)

     

00:00

01:00

02:00

03:00

04:00

MET

Day 007
W E Z

T
D
R
S

~

~ ~

~

D
O
R
B

8

9

1
0

O
R
B

1
1
2

1
1
3

1
1
4

~

~

B
I
A
S
 
-
X
L
V
 
-
Z
V
V

S
T
S
 
A
T
T

CDR

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRIVATE MEDICAL CONFERENCE
 Perform via A/G 2

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS) Init Fill #11
 Ref. MSG 048

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
 Ref. MSG 049

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Perform FILL TERMINATION
CWC TRANSFER
 Transfer 1 CWC to ISS
 Ref. MSG 048

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
 Ref. MSG 049

A7  WIRELESS VID HTR - OFF
LIOH TRANSFER
 Ref. MSG 071 and Xfer List Item 805 & 806

POST EVA RCS RECONFIG Ref. MSG 069, Item 3

P/TV SUPPORT EVA 3

~

PLT

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EXERCISE
 Ref. MSG 069, Item 4

ROBOTICS: 1.403 2B SAW RETRACT
EVA SUPPORT

~

MS1

EXERCISE
 Ref. MSG 069, Item 4

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

IVA SUPPORT EVA 3
 Ref. MSG 066

~

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Step 2 only

RMS PWRDWN A
 (PDRS, RMS PWRDN) Ref. MSG 045
 Note: Do not stow MPM's

NOTES

3-86

FD08

STURCKOW ARCHAMBAULT FORRESTER

A A8L  √PORT RMS HTR (two) - AUTO
       √STBD RMS HTR (two) - AUTO
        RMS PWR - OFF (SM ALERT, BCE BYP MCIU)

REPLANNED

SLEEP TIME: 7/04:30

STS-117 (FD  )

     

00:00

01:00

02:00

03:00

GMT

Date
06/15
(166)

     

00:00

01:00

02:00

03:00

04:00

MET

Day 007
W E Z

T
D
R
S

D
O
R
B

8

9

1
0

O
R
B

1
1
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1
1
3

1
1
4

S
T
S
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T
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B
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-
X
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-
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V

CDR

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

PRIVATE MEDICAL CONFERENCE
 Perform via A/G 2

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS) Init Fill #11
 Ref. MSG 048

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
 Ref. MSG 049

SHUTTLE/ISS H2O CNTR FILL
 (ORB OPS, ECLS)
 Perform FILL TERMINATION
CWC TRANSFER
 Transfer 1 CWC to ISS
 Ref. MSG 048

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
 Ref. MSG 049

A7  WIRELESS VID HTR - OFF
LIOH TRANSFER
 Ref. MSG 071 and Xfer List Item 805 & 806

POST EVA RCS RECONFIG Ref. MSG 069, Item 3

P/TV SUPPORT EVA 3

~

PLT

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EXERCISE
 Ref. MSG 069, Item 4

ROBOTICS: 1.403 2B SAW RETRACT
EVA SUPPORT

~

MS1

EXERCISE
 Ref. MSG 069, Item 4

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

IVA SUPPORT EVA 3
 Ref. MSG 066

~

OMS POD BLANKET REPAIR
 Ref. MSG 060
 Step 2 only

RMS PWRDWN A
 (PDRS, RMS PWRDN) Ref. MSG 045
 Note: Do not stow MPM's

NOTES



06/15/07  06:45:12

FLT PLN/117/FLIGHT     

FD08

REILLYSWANSON OLIVAS

REPLANNED

SLEEP TIME: 7/04:30
3-87

STS-117 (FD  )

     

00:00

01:00

02:00

03:00

GMT

Date
06/15
(166)

     

00:00

01:00
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04:00
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W E Z
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MS2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

EVA SYSTEMS: 1.240 POST EVA
 With H2O
 With METOX
 Omit Steps 37, 38, and 67
 MCC-H will perform Step 44

 REF: STS-117 CONSUMABLES TRACKING CC
       (EVA)

ROBOTICS: 1.403 2B SAW RETRACT
EVA SUPPORT

~

MS3

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

EVA SYSTEMS: 1.240 POST EVA
 With H2O
 With METOX
 Omit Steps 37, 38, and 67
 MCC-H will perform Step 44

 REF: STS-117 CONSUMABLES TRACKING CC
       (EVA)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EVA 3 SORTIE CLEANUP/INGRESS

~

MS4

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

EVA SYSTEMS: 1.240 POST EVA
 With H2O
 With METOX
 Omit Steps 37, 38, and 67
 MCC-H will perform Step 44

 REF: STS-117 CONSUMABLES TRACKING CC
       (EVA)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EVA 3 SORTIE CLEANUP/INGRESS

~

NOTES

3-87

FD08

REILLYSWANSON OLIVAS

REPLANNED

SLEEP TIME: 7/04:30

STS-117 (FD  )

     

00:00

01:00

02:00

03:00

GMT

Date
06/15
(166)
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MS2

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

EVA SYSTEMS: 1.240 POST EVA
 With H2O
 With METOX
 Omit Steps 37, 38, and 67
 MCC-H will perform Step 44

 REF: STS-117 CONSUMABLES TRACKING CC
       (EVA)

ROBOTICS: 1.403 2B SAW RETRACT
EVA SUPPORT

~

MS3

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

EVA SYSTEMS: 1.240 POST EVA
 With H2O
 With METOX
 Omit Steps 37, 38, and 67
 MCC-H will perform Step 44

 REF: STS-117 CONSUMABLES TRACKING CC
       (EVA)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EVA 3 SORTIE CLEANUP/INGRESS

~

MS4

EVA SYSTEMS: PRE REPRESS (CC)
EVA SYSTEMS: CREWLOCK REPRESS (CC)

EVA SYSTEMS: 1.240 POST EVA
 With H2O
 With METOX
 Omit Steps 37, 38, and 67
 MCC-H will perform Step 44

 REF: STS-117 CONSUMABLES TRACKING CC
       (EVA)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EVA 3 SORTIE CLEANUP/INGRESS

~

NOTES



MSG 064  (05-0443) - FD08 MISSION SUMMARY 
Page 1 of 1 

1 
2 
3 
4 
5 
6 

Good Morning Atlantis! 
 Your cooperation and proactive nature regarding the modified powerdown is greatly 
appreciated.  We are ready for another great day in space with EVA3.  Good luck! 
 
YOUR CURRENT ORBIT IS: 184 X 179 NM 
 

7 
8 
9 

10 
11 
12 
13 
14 
15 
16 

NOTAMS: 
 
MORON (MRN) – CLOSED 
WAKE ISLAND (WAK) - CLOSED 
GOOSE BAY (YYR) – RWY 08/26 CLOSED 
LAJES (LAJ) – TACAN LAJ CH45 UNUSABLE 
KEFLAVIK (IKF) – UNUSABLE 
RIO GALLEGOS (AWG) – UNUSABLE 
 
 

17 
18 
19 
20 
21 

NEXT 2 PLS OPPORTUNITIES: 
 
EDW22 ORB 111 – 6/23:01 (SKC VRB06, after 7/01:00 SKC 230/15P23) 
EDW22 ORB 126 – 7/21:46 (SKC 220/8P12) 
 

22 
23 
24 
25 

OMS TANK FAIL CAPABILITY: 
 
L OMS FAIL:   NO  R OMS FAIL:   NO 
 

26 
27 
28 
29 
30 

LEAKING OMS PRPLT BURN: 
 
L OMS LEAK: ALWAYS RETROGRADE 
R OMS LEAK: ALWAYS RETROGRADE 
 

31 
32 
33 
34 
35 
36 
37 

OMS QUANTITIES(%) 
 
L OMS OX = 31.0 R OMS OX = 33.0 
 FU = 30.8 FU = 32.5 
 
SUBTRACT I’CNCT COUNTER FOR CURRENT OMS QUANTITIES 
 

38 
39 
40 

DELTA V AVAILABLE: 
 
OMS                                           329 FPS 

41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 

ARCS (TOTAL ABOVE QTY1)        48 FPS 
TOTAL IN THE AFT                      377 FPS 
 
ARCS (TOTAL ABOVE QTY2)        82 FPS 
FRCS (ABOVE QTY 1)                    23 FPS 
 
AFT QTY 1                                          79 % 
AFT QTY 2                                          41 % 
 
 
THERE ARE NO FAILURE/IMPACT/WORK AROUNDS FOR TODAY. 

Page 1 of 1, MSG 064 (05-0443) 



MSG 071 - UPDATED LIOH CUE CARD 

END OF PAGE 1 OF 2, MSG 071 

 117 
FLIGHT DAY 3 DOCKING 

ORBITER with ISS 
                          CO2 ABSORBER REPLACEMENT 
                                 (7 crewmembers/Single Shift/FD 1-17) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FLIGHT DAY POS A POS B CK 
CMPLT 

LAUNCH 1 2  

PRE FD01 " “  

POST FD02  3 4  

PRE FD02 “ 5  

POST FD03 6 7 DOCKING 

PRE FD03  " 8  

POST FD04 “ “ EVA1 

PRE FD04 9 "  

POST FD05 “ “  

PRE FD05 " 10  

POST FD06 “ “ EVA2 

PRE FD06 11 “  

POST FD07 “ “  

PRE FD07 " 12  

POST FD08 “ “ EVA3 

PRE FD08 13 “  

POST FD09  “ “  

PRE FD09 “ 14  

POST FD10  “ “ EVA4 

PRE FD10  STS-114 10 “  

POST FD11 “ “  

MID FD11  STS-114 11 STS-114 12 ODS HATCH CL 

PRE FD11 “ “  

POST FD12 15 16 UNDOCK 

PRE FD12 “ 17  

POST FD13 18 19  

PRE FD13 20* 21*  

POST FD14 22 23 EOM 

PRE FD14 24 “  

POST FD15 25 26 EOM+1 

PRE FD15 27* 28*  

POST FD16 29 30 EOM+2 

PRE FD16 “ 31  

POST FD17 32 33 EOM+3 

*Re-bag and seal LiOH cans w/ Gray Tape and stow.   
(Locations of canisters and LiOH exchange plan on back) 

 
NOTE 

This card is specifically used for the STS-117 mission with the orbiter 
conducting single shift ops with a crew size of 7.  Changeout scheme 
reflects FD3 docking with ISS, Vozdukh and CDRA (activated in dual-
bed mode) during docked ops, and undocking on FD12.  ODS hatch 
closure will be worked the night before undocking. 
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   Back of LiOH Cue Card 

 
BACK OF ‘FLIGHT DAY 3 DOCKING      

ORBITER with ISS 
      CO2 ABSORBER REPLACEMENT’ 

        
 

LIOH CANISTER STOWAGE LOCATIONS 
 

ASCENT STOWAGE LOCATIONS 
Orbiter: 
  MD52M (LiOH Box): cans 1-31* 
  STBD FLR 2 Bag D: cans 32-33 
 
ISS: 
  NOD1S4_D2: STS-114LF1 cans 10-12 

 
 

ENTRY (EOM) STOWAGE LOCATIONS 
Orbiter: 
  MD52M (LiOH Box): cans 4-31, STS-114 cans 10-12 
  STBD FLR 2 Bag D: cans 32-33 

  
*2 LiOH cans installed in LiOH slots A and B 

 
 
 
 
 
 
 
 
 
 
 
 
 



MSG 072 - EVA 3 PROCEDURE PEN AND INKS 

1 
2 

4 
5 

7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 

We have 2 small changes to the plan for EVA 3: 
 

1. We recommend adding 1 RET (eq-eq) to EV2's T-bar for him to use to stow the 3 
Ingress Aid at the Airlock Toolbox. It can be a PIP pin or plain RET. 

  
2. During DLA 2 verification, we would like to re-torque the draw bolts incrementally, 6 

like the original deploy procedure.  On MSG 066 page 15, insert the following steps 
after EV1 step 10: 

 
10a. PGT[A3 4.8 ft-lb, CCW2 30 RPM, MTL 30.5]-6ext 7/16: Rotate follower arm 
draw bolt 2C to torque, ~3 turns 
  
10b. PGT[A3 4.8 ft-lb, CW2 30 RPM, MTL 30.5]-6ext 7/16: Rotate follower arm 
draw bolt 1C to torque, ~3 turns 
  
Expect ~ 2 turns in steps 11 & 12. The order of steps 11 & 12 are not critical, so 
you can perform step 12 first, if you prefer. 

  
Also, for MSG 066 page 10, EV2 step 24 (closeout photo imagery of the blanket repair), IV 
may reference  PHOTO T/V C/L p 4-34 for a photogrammetry technique refresher if 
necessary. 

20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF PAGE 1 OF 1, MSG 072 



MSG 070A  (15-0451A) - FD07 MMT SUMMARY 
Page 1 of 2 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
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28 
29 
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31 
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FD7 MMT Crew Summary 
 
The MMT met today and discussed mission progress, the Port OMS blanket repair, ISS 
attitude control anomalies, ascent hardware performance, and debris assessment results.  
 
Port OMS Pod Blanket Repair: 
The MMT received a status of the blanket repair verification testing and the corresponding 
schedule for completion.  The blanket pull test has been completed which provides high 
confidence that the Saffil pins and staples will secure the blanket through the entry 
environment.  The Arc Jet, Wind Tunnel, and Radiant Heat tests using the repaired 
configuration are now in work and most of these results are expected tomorrow.   The 
Operations team reported that the EVA onboard training and procedure reviews for securing 
the blanket are in work. 
  
ISS Attitude Control and Shuttle Consumables: 
The MMT was briefed on the ISS attitude control issues and the latest troubleshooting 
efforts.  The good news was that power from the US Segment was restored to the FGB and 
Soyuz which were operating on battery power.  The attempts to regain the SM Central 
Computers were not successful today and as a result ISS continues to rely on CMG attitude 
control.  
 
As a result of the ISS attitude control issues the MMT was also briefed on the Shuttle Cryo 
O2 and OMS/RCS consumables.  The modified powerdown you performed today and 
delaying the O2 transfer will provide an additional docked day if required.  Options to 
maximize RCS consumables are also in work which include the ability to handover attitude 
control from Shuttle to ISS CMG control, a modified ISS attitude while on verniers, or the 
use of Alt Dap.  The details regarding these options are still in work. 
 
Ascent Hardware Performance: 
The SRB, ET, and SSME elements provided a post flight status to the MMT.   Each element 
echoed that their system was nominal both from a hardware and performance perspective.  
The SSME AHMS controller worked as expected and the ET foam liberation was well within 
expected limits.  An exceptionally clean ascent! 
 
Imagery/Debris Assessment Team: 
The RIB elevon TPS has been cleared.  The team cleared this area by using imagery from 
the RPM pitch maneuver which was partially obscured by shadowing,  SRB video of the 
elevon, and analysis.  The analysis confirmed that even if TPS in this small region were 
damaged the result would be a tile turnaround issue only with no structural damage.  The 
SRB video and RPM imagery indicate that there were no significant damage on the elevon.  
The team has no concerns with these tile. 
 
 
 
 
 
 
 
 
 

Page 1 of 2, MSG 070A (15-0451A) 



MSG 070A  (15-0451A) - FD07 MMT SUMMARY 
Page 2 of 2 

1 
2 

 
Figure 1: ET debris events within expected limits. 
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Figure 2:  RIB Elevon Tile (red area partially obscured by shadowing). 
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